
AGENDA 
REGULAR BOARD MEETING OF THE  

SAN ELIJO JOINT POWERS AUTHORITY 
MAY 20, 2025 AT 8:30 A.M. 

SAN ELIJO WATER CAMPUS – BOARD MEETING ROOM 
2695 MANCHESTER AVENUE 

CARDIFF BY THE SEA, CALIFORNIA 
               

1. CALL TO ORDER 

2. ROLL CALL 

3. PLEDGE OF ALLEGIANCE 

4. ORAL COMMUNICATIONS/PUBLIC COMMENT PERIOD (NON-ACTION ITEM) 

5. NEW HIRES, AWARDS AND RECOGNITION 

Recognition of Recent Achievement – 
  
 Josh McTaggart – Wastewater Distribution Operator – Grade II 

6.  * CONSENT CALENDAR 

7. * APPROVAL OF MINUTES FOR APRIL 15, 2025 MEETING 

8. * APPROVAL FOR PAYMENT OF WARRANTS AND MONTHLY INVESTMENT 

REPORTS – APRIL 2025 

9. * WASTEWATER TREATMENT REPORT – MARCH 2025 

10. * RECYCLED WATER REPORT – MARCH 2025 

11. * REPORTABLE MEETINGS 

12. * SAN ELIJO JOINT POWERS AUTHORITY CONTRACT FOR PROCUREMENT OF 

LIQUID CALCIUM NITRATE FOR FISCAL YEAR 2025-26 

13.   * CONSTRUCTION PHASE CONTRACT ADMENDMENTS FOR THE BIOSOLIDS 

DEWATERING FACILITY IMPROVEMENT PROJECT 
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14. * SAN ELIJO JOINT POWERS AUTHORITY FISCAL YEAR 2025-26 RECOMMENDED

BUDGET UPDATE 

15. * ITEMS REMOVED FROM CONSENT CALENDAR

Items on the Consent Calendar are routine matters and there will be no discussion unless an item is 
removed from the Consent Calendar. Items removed by a "Request to Speak" form from the public will be 
handled immediately following adoption of the Consent Calendar. Items removed by a Board Member will 
be handled as directed by the Board. 

REGULAR AGENDA 

16. ACCEPT THE MOONLIGHT BEACH PUMP STATION MODIFICATIONS

CONSTRUCTION PROJECT

1. Authorize the General Manager to Accept the Moonlight Beach Pump Station
Modifications Project on behalf of the SEJPA and record the project Notice of
Completion; and

2. Discuss and take action as appropriate.

Staff Reference: Director of Infrastructure and Sustainability 

17. RECYCLED WATER COST OF SERVICE WORKSHOP

1. Advise staff on which rates to include in the cost of service study report; and

2. Discuss and take action as appropriate.

Staff Reference: Director of Finance and Administration 

18. GENERAL MANAGER’S REPORT

Informational report by the General Manager on items not requiring Board action.

19. GENERAL COUNSEL’S REPORT

Informational report by the General Counsel on items not requiring Board action.
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20. BOARD MEMBER COMMENTS 
 

This item is placed on the agenda to allow individual Board Members to briefly convey 
information to the Board or public, or to request staff to place a matter on a future agenda 
and/or report back on any matter. There is no discussion or action taken on comments 
by Board Members. 

21. CLOSED SESSION 

None. 

23. ADJOURNMENT 

The next regularly scheduled San Elijo Joint Powers Authority Board Meeting will be 
Tuesday, June 17, 2025 at 8:30 a.m.  

NOTICE: 

The San Elijo Joint Powers Authority’s open and public meetings comply with the 
protections and prohibitions contained in Section 202 of the Americans with Disabilities 
Act of 1990 (42 U.S.C Section 12132), and the federal rules and regulations adopted in 
implementation thereof. Any person with a disability who requires a modification or 
accommodation, including auxiliary aids or services, in order to participate in a public 
meeting of the SEJPA Board of Directors, may request such modification or 
accommodation from Michael T. Thornton, General Manager, (760) 753-6203 ext. 72.  

 
The agenda package and materials related to an agenda item submitted after the 
packet’s distribution to the Board are available for public review in the lobby of the SEJPA 
Administrative Office during normal business hours. Agendas and minutes are available 
at www.sejpa.org. The 2025 SEJPA Board meetings schedule, adopted following the 
January 2025 SEJPA Board Meeting, is available at SEJPA Board Meeting Dates. 

AFFIDAVIT OF POSTING 

I, Michael T. Thornton, Secretary of the San Elijo Joint Powers Authority, hereby certify 
that I posted, or have caused to be posted, a copy of the foregoing agenda on the SEJPA 
website at www.sejpa.org, and in the following locations: 

 San Elijo Water Campus (formerly known as San Elijo Water Reclamation Facility),  
2695 Manchester Avenue, Encinitas, California 

 City of Encinitas, 505 South Vulcan Avenue, Encinitas, California 
 City of Solana Beach, 635 South Highway 101, Solana Beach, California 

 
The notice was posted at least 72 hours prior to the meeting, in accordance with 
Government Code Section 54954.2(a). 



SEJPA Agenda 
May 20, 2025 
Page 4 

 

Date: May 15, 2025 

 

Michael T. Thornton, P.E. 
Secretary / General Manager 

 



SAN ELIJO JOINT POWERS AUTHORITY  
MINUTES OF THE BOARD MEETING 

HELD ON APRIL 15, 2025 
AT THE SAN ELIJO WATER CAMPUS 

 
 

Kristi Becker, Chair Luke Shaffer, Vice Chair 
 

 
A meeting of the Board of Directors of the San Elijo Joint Powers Authority (SEJPA) was held 
Tuesday, April 15, 2025, at 8:30 a.m., at the San Elijo Water Campus. 

1.     CALL TO ORDER  

Board Chair Becker called the meeting to order at 8:30 a.m.  

2.     ROLL CALL  
 

Directors Present:  
Board Chair                                                                            Kristi Becker 
Vice Chair        Luke Shaffer  
Board Member       David Zito  
Board Member       Jim O’Hara  
 
Others Present:  
General Manager      Michael Thornton 
Director of Operations      Christopher Trees 
Director of Infrastructure and Sustainability    Thomas Falk 
Director of Finance and Administration    Kevin Lang  
Senior Project Manager      Michael Konicke 
Accounting Technician I     Maria Cruz  
 
SEJPA Counsel: 
Snell and Wilmer       Tracie Stender  
 
City of Encinitas: 
Senior Engineer       Daniel Nutter  
Contract Senior Management Analyst    Ashlee Stratakis 
 
City of Solana Beach:  
City Manager:        Alyssa Muto   
City Engineer                     Dan Goldberg 
 
San Dieguito Water District:  
Finance and Administration Manager    Mary Kazungu  



3.    PLEDGE OF ALLEGIANCE  

    Board Chair Becker led the Pledge of Allegiance.  

4. ORAL COMMUNICATION/PUBLIC COMMENT PERIOD  

Public comment was made by Ted Axe, General Manager of the Lomas Santa Fe Country 
Club regarding proposed increases to SEJPA’s recycled water rates following the 
Recycled Water Cost of Service Workshop at the March 18, 2025 Board Meeting. 

5.     AWARDS AND RECOGNITION  

None.  

6.    CONSENT CALENDAR  

Agenda Item No. 7 Approval of Minutes for the March 18, 2025 Board Meeting 

Agenda Item No. 8       Approval for Payment of Warrants and Monthly Investment 
               Report – March 2025                                            

Agenda Item No. 9        Wastewater Treatment Report – February 2025   

Agenda Item No. 10       Recycled Water Report – February 2025 

Agenda Item No. 11  Reportable Meetings 

Agenda Item No. 12       Update on Emergency Repairs to Natural Gas Pipe on San 
 Elijo Water Campus  

Agenda Item No. 13 Construction Phase Contract Amendments for the 
Biosolids Dewatering Facility Improvement Project 

Agenda Item No. 14 San Elijo Joint Powers Authority Contract for Procurement 
of Sodium Hypochlorite, Ferric Chloride, Sodium 
Hydroxide, and Citric Acid for Fiscal Year 2025-26 

Agenda Item No. 15 San Elijo Joint Powers Authority Contract Amendment for 
Janitorial Maintenance Services for Fiscal Year 2025-26 

Moved by Board Member Zito and seconded by Board Chair Becker to approve the 
Consent Calendar.   

Motion carried with the following vote of approval: 

AYES:  Becker, Shaffer, O’Hara, Zito 
NOES:  None 
ABSENT: None 
ABSTAIN: None 

 



17. PRESENTATION OF SAN ELIJO JOINT POWERS AUTHORITY FISCAL YEAR 2025-26 
RECOMMENDED BUDGET  

Director of Finance and Administration Kevin Lang presented the FY 2025-26 
Recommended Budget, which consists of $11,204,651 in operating expense, $3,941.368 
in capital appropriations, and $2,375,506 in debt service payments for a total budget of 
$17,521,525. This amount includes the Recycled Water program, which has a total 
recommended budget of $5,164,103 including operations and maintenance, capital 
projects appropriation, and debt service payments. The total recommended budget also 
includes the third year of service to Leucadia Wastewater District (WWD) Technical 
Support Services, with a budget of $29,324 and the fourth year of service to the 22nd 
District Agricultural Association clean water services program with a budget of $192,020. 
Both programs are fully funded by the organizations that are requesting these services. 

Director Lang announced that at the May 20, 2025 Board meeting, staff will be presenting 
public comments and any proposed adjustments to the recommended budget. The final 
version of the budget will then be submitted for the Board's approval consideration during 
the meeting scheduled for June 17, 2025. 

No action required. This item was submitted for information only. 

 

18.  GENERAL MANAGER’S REPORT   

General Manager Michael Thornton provided an update on the ongoing Recycled Water 
Cost-of-Service Study. He presented a revised timeline, indicating that the study is now 
anticipated to be completed—and potential rate adoption considered—in the first quarter 
of fiscal year 2025–26. Mr. Thornton also reviewed potential rate alternatives currently 
under evaluation in alignment with the updated schedule. The next workshop to discuss 
the Recycled Water Utility, the Cost-of-Service Study, and related matters is scheduled for 
the Board Meeting on May 20, 2025. 

 

19. GENERAL COUNSEL’S REPORT  

 None.  

 

20. BOARD MEMBER COMMENTS  

 None.  

 



21. CLOSED SESSION  

 None.  

 

22. ADJOURNMENT 

The meeting adjourned at 9:47 a.m. The next Board of Directors meeting is scheduled to 
be held on Tuesday, May 20, 2025 at 8:30 a.m.  



Warrant # Vendor Name G/L Account Warrant Description Amount
45025 AT&T Utilities - Internet Internet service - Mar 2,175.16$          
45026 American Water Works Assoc. Dues & Memberships Membership - M. Piper 336.00 
45027 Backflow Services, Inc. Services - Maintenance Backflow testing - Plant 250.00 
45028 James Barnett Vehicle Maintenance Employee reimbursement - Repair parts 68.39 
45029 Black & Veatch Services - Engineering Dewatering facilities upgrades and Facility plan update 41,016.98          
45030 Boot World, Inc. Uniforms - Boots Safety boots - D.McGinness 214.29 
45031 California State Lands Commission Fees - Permits Staff project charges - Feb 139.59 
45032 Caltrol, Inc. Repair Parts Expense Various supplies 2,270.64            
45033 Carollo Engineers Services - Engineering Engineering services - Feb 4,862.50            
45034 County of San Diego Fees - Permits Eden Gardens generator permits 687.00 
45035 County of San Diego Fees - Permits San Elijo Hills generator permits 687.00 
45036 County of San Diego Fees - Permits Moonlight Pump Station generator permits 1,450.00            
45037 County of San Diego Fees - Permits Solana Beach Pump Station. generator permits 1,450.00            
45038 Cable, Pipe & Leak Detection Services - Maintenance Emergency leak detection 285.00 
45039 DC Frost Associates, Inc Repair Parts Expense Secondary tank system parts 6,136.37            
45040 Dell Marketing L.P. Supplies - IT Equipment Server 8,720.78            
45041 Dixieline Lumber Company Supplies - Safety Various safety supplies 1,105.28            
45042 EDCO Waste & Recycling Service Utilities - Trash Trash - Mar 503.15 
45043 City of Encinitas Licenses Duo software fees - Annual 1,630.50            
45044 Eurofins Calscience, LLC Services - Laboratory Testing water samples 1,698.00            
45045 Excel Landscape, Inc. Services - Landscape Grounds maintenance service - Mar 4,382.00            
45046 J.R. Filanc Construction Co. Services - Contractors Wanket Tank Refurbishment - Jan and Feb 195,486.25        
45047 Global Power Group Inc. Services - Maintenance Generator maintenance - Solana Beach Fire Station 1,693.14            
45048 Grainger, Inc. Repair Parts Expense, Shop Tools and Equip. Various supplies 4,547.24            
45049 GSE Construction Company Inc. Services - Contractors Biosolids facilities improvements - Feb 526,233.50        
45050 Hardy Diagnostics Supplies - Lab Various lab supplies 1,031.40            
45051 Kennedy/Jenks Consultants Services - Engineering Engineering services for Olivenhain Pump Station slide gate 11,042.50          
45052 Lee's Lock & Safe Services - Maintenance, Shop & Field Lock service and keys 316.71 
45053 McMaster-Carr Supply Co. Repair Parts Expense, Supplies - Lab & Safety Various supplies 2,066.58            
45054 Napa Auto Parts Vehicle Maintenance Battery 293.45 
45055 Cosby Oil Company, Inc Fuel Fuel - Mar 1,060.82            
45056 Olivenhain Municipal Water Dis Services - Professional Rincon NSDWRC support service and Woodward and Curran NSDWRC - Prop 1 Rd 2 1,900.35            
45057 PE Instruments Services - Maintenance Calibration service 1,082.96            
45058 Michael Piper Supplies - Office Employee reimbursement - iPhone case (Magnetic/Drop Proof) 56.00 
45059 Radwell International, Inc. Supplies - IT Equipment Server repair 1,506.17            
45060 RingCentral, Inc Utilities - Telephone Phone service 533.04 
45061 Robert Half International, Inc Services - Temp Temporary staffing service 7,287.34            
45062 RSF Security Systems Services - Alarm Alarm control panel installation and cellular monitoring 2,825.50            
45063 Rusty Wallis, Inc. Services - Maintenance Water softener, tank service and salt bags 481.70 
45064 Santa Fe Irrigation District Utilities - Water Water 110.43 
45065 San Dieguito Water District Utilities - Water Water 1,353.15            
45066 Sloan Electric Company Repair Parts Expense Grit washer motor 954.62 
45067 Terminix Processing Center Services - Maintenance Pest control service 115.11 
45068 Tesco Controls Services - Professional SCADA support services 16,361.25          

AGENDA ITEM NO. 8

SAN ELIJO JOINT POWERS AUTHORITY

For the Month of APRIL 2025
PAYMENT OF WARRANTS
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Warrant # Vendor Name G/L Account Warrant Description Amount

AGENDA ITEM NO. 8

SAN ELIJO JOINT POWERS AUTHORITY

For the Month of APRIL 2025
PAYMENT OF WARRANTS

45069 Christopher A. Trees Subsistence - Travel/Rm & Bd Employee reimbursement - Mileage 24.36 
45070 Trussell Technologies, Inc Services - Professional T1 - Operational support through Feb 659.50 
45071 U.S. CAD Licenses Bluebeam annual license renewals 1,100.00            
45072 Unifirst Corporation Services - Uniforms, Supplies -Safety Uniform service and gloves 849.00 
45073 Underground Service Alert/SC Services - Alarm Dig alert and Safe excavation board 100.71 
45074 USA Bluebook Repair Parts Expense, Supplies - Lab Various supplies 2,229.38            
45075 Vaughn Irrigation Services, In Repair Parts Expense Various supplies 1,363.07            
45076 Verizon Wireless Utilities - Telephone Telephone 568.39 
45077 Verizon Wireless Utilities - Telephone Cell phone service 1,309.87            
45078 Volt Management Corp Services - Temp Internship program and temp service 805.95 
45079 Benefits Coordinators Corp. Dental/Vision Vision - Apr 482.10 
45080 VWR International, Inc. Supplies - Lab Various lab supplies 2,634.95            
45081 WageWorks Payroll Processing Fees Admin fee - Mar 191.75 
45082 Abila Licenses Accounting software support and subscription 394.32 
45083 Adam Kaye Services - Professional Public communications 200.00 
45084 Aflac EE Deduction Benefits Payable Aflac - Apr 760.72 
45085 Ag Tech, LLC Services - Biosolids Hauling Biosolids hauling and reuse - Mar 19,459.79          
45086 Ahrens Mechanical Services - Contractors, Retention Moonlight Beach P.S. modifications - Mar & Wanket Tank RW Pipeline - Retention 130,381.56        
45087 Allied Storage Containers Equipment Rental/Lease 20' and 40' storage containers - Apr 2025 fees 359.89 
45088 Ardurra Group, Inc Services - Engineering Wanket tank refurbish support - Jan & Feb 16,361.78          
45089 ATAC Inc Service - IT Support Security badging software maintenance renewal 1,100.00            
45090 BAVCO Shop Tools and Equip. Backflow test kit 327.22 
45091 Brenntag Pacific, Inc Supplies - Chem - Odor Sodium hydroxide 1,317.23            
45092 CA. Office Cleaning, Inc. Services - Janitorial Office and window cleaning 3,909.00            
45093 Caltrol, Inc. Repair Parts Expense AWP RO actuator 1,862.24            
45094 Corodata Rent Record storage - Mar 122.85 
45095 County of San Diego Fees - Permits Olivenhain Pump Station permit 603.00 
45096 Dixieline Lumber Company Repair Parts Expense, Supplies - Chemicals & Shop & Field Various supplies 857.86 
45097 Westbound Solar 2, LLC Utilities - Solar Power Solar - Mar 2,913.87            
45098 ERA Supplies - Lab Various lab supplies 735.19 
45099 Eurofins Calscience, LLC Services - Laboratory Testing water samples 659.50 
45100 gafcon Services - Contractors, Professional Labor compliance for Wanket Tank, Wanket Pipeline and SW Capture - Mar 1,743.43            
45101 Grainger, Inc. Supplies - Lab, Shop & Field, Repair Parts Exp. Various supplies 556.12 
45102 Hardy Diagnostics Supplies - Lab Various lab supplies 2,665.23            
45103 Helix Environmental Planning Services - Professional Environmental consulting - SW Capture and Reuse 2,430.13            
45104 Idexx Distribution,Inc. Supplies - Lab Various lab supplies 4,731.66            
45105 Kennedy/Jenks Consultants Services - Engineering Engineering services for Headworks, Daft, and MF Feed 28,710.00          
45106 Lawson Products Inc. Supplies - Shop & Field Various supplies 301.17 
45107 Life Technologies Corporation Supplies - Lab Chemical indicator 103.07 
45108 Liquid Environmental Solution Services - Grit & Screenings, Grease & Scum Roll off box and pumping service 1,690.00            
45109 McMaster-Carr Supply Co. Repair Parts Expense, Shop Tools and Equip. Various supplies 3,868.04            
45110 MetLife - Group Benefits Dental/Vision Dental - May 3,997.65            
45111 Miramar Bobcat, Inc. Vehicle Maintenance Bobcat tires and repair 9,038.33            
45112 Nautilus Environmental, Inc Services - Laboratory Laboratory toxicity testing services for Feb 1,215.00            
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Warrant # Vendor Name G/L Account Warrant Description Amount

AGENDA ITEM NO. 8

SAN ELIJO JOINT POWERS AUTHORITY

For the Month of APRIL 2025
PAYMENT OF WARRANTS

45113 Cosby Oil Company, Inc Fuel Fuel - Apr 727.60 
45114 Olin Corp - Chlor Alkali Supplies - Chem - Sodium Hypo Procurement of Sodium Hypochlorite 11,070.62          
45115 Olivenhain Municipal Water Dis Services - Professional, Rent Woodward and Curran NSDWRC support - Prop 1 Rd 2 & Pipeline rental payment 2,914.59            
45116 OneSource Distributors, Inc. Repair Parts Expense PLC processor 3,610.50            
45117 Otis Elevator Company Services - Maintenance Elevator maintenance - Apr 221.62 
45118 Polydyne Inc. Supplies - Chem - Polymer Clarifloc WE-007 16,929.42          
45119 RingCentral, Inc Utilities - Telephone Phone service 532.12 
45120 Robert Half International, Inc Services - Temp Temporary staffing service 5,159.77            
45121 RSF Security Systems Services - Alarm Cellular system monitoring 3.87 
45122 Rusty Wallis, Inc. Supplies - Shop & Field Water softener, tank service and salt bags 384.73 
45123 Santa Fe Irrigation District Utilities - Water Water 2,399.03            
45124 Santa Fe Irrigation District SFID Distribution Pipeline Pipeline purchase payment 1,595.04            
45125 San Dieguito Water District Utilities - Water Water 1,603.95            
45126 Snell & Wilmer L.L.P Services - Legal General counsel through Mar 2025 5,353.37            
45127 Southwest Membrane Operation Dues & Memberships Membership renewal - C. Trees 400.00 
45128 Terminix Processing Center Services - Maintenance Pest control service 615.24 
45129 Transcat, Inc Supplies - Lab Various lab supplies 223.06 
45130 Unifirst Corporation Services - Uniforms Uniform service 398.17 
45131 USA Bluebook Repair Parts Expense, Supplies - Lab Various supplies 3,512.82            
45132 Valley CM, Inc. Services - Professional Management and inspection services - Mar 66,755.80          
45133 Verizon Wireless Utilities - Telephone Service - Mar 568.02 
45134 Verizon Wireless Utilities - Telephone Cell phone service and equipment 1,975.32            
45135 Volt Management Corp Services - Temp Internship program and temp service 1,124.03            
45136 VWR International, Inc. Supplies - Lab Various lab supplies 706.49 
45137 Void - 
On-line 1052 Mission Square ICMA Retirement ICMA - 401a 7,743.42            
On-line 1053 Mission Square - 304175 EE Deduction Benefits Payable ICMA - 457 11,431.35          
On-line 1054 Public Employees- Retirement Retirement Plan - PERS PERS Retirement - Mar 25,526.48          
On-line 1055 ReadyRefresh Supplies - Lab Kitchen and lab supplies 880.06 
On-line 1056 BankCard Center Supplies - Safety Various supplies 6,643.05            
On-line 1057 Mission Square ICMA Retirement ICMA - 401a 7,469.31            
On-line 1058 Mission Square - 304175 EE Deduction Benefits Payable ICMA - 457 11,158.94          
On-line 1059 P.E.R.S. Medical Insurance - Pers Health - May 54,959.58          
On-line 1060 Sun Life Financial Life Insurance/Disability Life and disability - May 3,371.27            
On-line 1061 WM Corporate Services, Inc. Services - Sediment Disposal 10 yard roll off disposal 4,798.49            
On-line 1063 CA. Dept. of Tax & Fee Admin. Accrued Sales Tax Payable Use Tax - 1Q 2025 1,006.00            
On-line 1064 San Diego Gas & Electric Utilities - Gas & Electric Gas and electric - Mar 43,803.59          
Payroll ACH San Elijo Payroll Account Payroll Payroll - Pay Date 04/04/2025 124,464.51        
Payroll ACH San Elijo Payroll Account Payroll Payroll - Pay Date 04/15/2025 5,355.98            
Payroll ACH San Elijo Payroll Account Payroll Payroll - Pay Date 04/18/2025 127,836.28        
Payroll ACH San Elijo Payroll Account Payroll Payroll - Pay Date 04/22/2025 12,654.40          

1,691,990.61$   
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SAN ELIJO JOINT POWERS AUTHORITY
PAYMENT OF WARRANTS SUMMARY

PAYMENT OF WARRANTS 1,691,990.61$  

Kevin Lang
Director of Finance and Administration

AGENDA ITEM NO. 8

As of APRIL 30, 2025
For the Month of APRIL 2025

I hereby certify that the demands listed and covered by warrants are correct and
just to the best of my knowledge, and that the money is available in the proper
funds to pay these demands. The cash flows of SEJPA, including the Member
Agency commitment in their operating budgets to support the operations of
SEJPA, are expected to be adequate to meet SEJPA's obligations over the next
six months. I also certify that SEJPA's investment portfolio complies with the
SEJPA's investment policy.

8-4



STATEMENT OF FUNDS AVAILABLE FOR PAYMENT OF WARRANTS
AND INVESTMENT INFORMATION

As of APRIL 30, 2025

FUNDS ON DEPOSIT WITH AMOUNT

LOCAL AGENCY INVESTMENT FUND 8,836,084.62$        
(APRIL 2025 YIELD 4.333%)

CALIFORNIA BANK AND TRUST 467,436.42             
(APRIL 2025 YIELD 0.01%)

U.S. Bank 16,154,388.36        
(APRIL 2025 YIELD 4.40%)

PARS 1,040,697.98          
(MARCH 2025 YIELD -2.23%)

TOTAL RESOURCES 26,498,607.38$      

SAN ELIJO JOINT POWERS AUTHORITY
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 * AGENDA ITEM NO. 9 
 
 

SAN ELIJO JOINT POWERS AUTHORITY 
MEMORANDUM 

May 20, 2025 

TO:  Board of Directors 
San Elijo Joint Powers Authority 

 
FROM:  General Manager 
 
SUBJECT: WASTEWATER TREATMENT REPORT – MARCH 2025 
 
 
RECOMMENDATION 
 
No action required. This memorandum is submitted for information only.  

 
  

DISCUSSION 
 
Monthly Treatment Facility Performance and Evaluation 

Wastewater treatment for the San Elijo Joint Powers Authority (SEJPA) met all National Pollutant 
Discharge Elimination System (NPDES) ocean effluent limitation requirements for the month of 
March 2025. The primary indicators of treatment performance include the removal of Total 
Suspended Solids (TSS) and Carbonaceous Biochemical Oxygen Demand (CBOD). The SEJPA is 
required to remove a minimum of 85 percent of the TSS and CBOD from the wastewater. Treatment 
levels for TSS and CBOD were 98.4 and 98.5 percent removal, respectively, during the month of 
March.   
 
 

 
 
  Exceptional Water Treatment  
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Figure 1 (below) shows historic treatment performance trends for the removal of TSS and CBOD 
over the last 13 months compared to the permit minimum removal requirement of 85%. 
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Figure 1: Wastewater Treatment Performance of the SEJPA % Removal of Total Suspended 
Solids (TSS) and Carbonaceous Biochemical Oxygen Demand (CBOD) 

Average Monthly TSS % Removal Average Monthly CBOD % Removal Permit Minimum of 85% Removal Required
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Figures 2 and 3 (below) show historic influent vs effluent TSS and CBOD concentration fluctuations 
in the strength of the wastewater being received and discharged by the SEJPA.  
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Member Agency Flows 
 
Table 1(below) summarizes the influent and effluent flows for the month of March. Average daily influent 
flows were measured for each contributing agency. During this period, approximately 23.4% of the incoming 
flow was treated and reused as recycled water, while the remainder was discharged to the ocean. 

 
 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Influent (mgd) Recycled Water (mgd) Effluent (mgd)*

  Cardiff Sanitary Division 1.374 0.321 1.053

  City of Solana Beach 1.133 0.265 0.868

  Rancho Santa Fe SID 0.214 0.050 0.164

  City of Del Mar 0.390 0.091 0.299

  Total San Elijo Water Campus Flow 3.111 0.727 2.384
* Effluent is calculated by subtracting the recycled water production from the influent wastewater.

TABLE 1 – INFLUENT AND EFFLUENT FLOWS IN MARCH
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Table 2 (below) presents the historical average and unit influent rates per month for each of the 
contributing agencies during the past 3 years. It also presents the number of connected Equivalent 
Dwelling Units (EDUs) for each agency during this same time. 
 

 

TOTAL TOTAL
MONTH CSD RSF SB DM CSD RSF SB DM EDUS CSD RSF SB DM PLANT
Jan-22 1.174 0.140 0.906 0.357 2.577 8,557  581  8,124   2,616 19,878  137 241 112 145 130

Feb-22 1.113 0.158 0.929 0.300 2.500 8,557  581  8,124   2,616 19,878  130 272 114 120 126

Mar-22 1.176 0.142 0.946 0.307 2.571 8,557  581  8,124   2,616 19,878  137 245 116 123 129

Apr-22 1.134 0.140 0.875 0.315 2.464 8,557  582  8,124   2,616 19,879  133 241 108 129 124

May-22 1.146 0.140 0.877 0.301 2.464 8,557  582  8,124   2,616 19,879  134 241 108 123 124

Jun-22 1.133 0.138 0.921 0.452 2.644 8,557  583  8,124   2,616 19,880  132 237 113 184 133

Jul-22 1.124 0.129 0.948 0.438 2.639 8,557  583  8,142   2,616 19,898  131 221 116 179 133

Aug-22 1.163 0.133 0.929 0.448 2.673 8,557  583  8,142   2,616 19,898  136 228 114 185 134

Sep-22 1.139 0.125 0.904 0.381 2.549 8,557  584  8,142   2,616 19,899  133 214 111 158 128

Oct-22 1.083 0.128 0.890 0.295 2.396 8,557  584  8,142   2,616 19,899  127 219 109 122 120

Nov-22 1.205 0.124 0.879 0.336 2.544 8,557  585  8,142   2,616 19,900  141 212 108 138 128

Dec-22 1.186 0.133 0.906 0.374 2.599 8,557  585  8,142   2,616 19,900  139 228 111 151 131

Jan-23 1.630 0.200 0.979 0.379 3.188 8,557  585  8,142   2,616 19,900  190 342 120 153 160

Feb-23 1.323 0.167 0.930 0.371 2.791 8,557  585  8,142   2,616 19,900  155 286 114 149 140

Mar-23 1.892 0.255 1.044 0.392 3.583 8,557  585  8,142   2,616 19,900  221 436 128 154 180

Apr-23 1.244 0.187 0.915 0.303 2.649 8,557  586  8,142   2,616 19,901  145 319 112 123 133

May-23 1.184 0.167 0.879 0.295 2.525 8,557  586  8,142   2,616 19,901  138 285 108 120 127

Jun-23 1.185 0.144 0.891 0.413 2.633 8,557  586  8,142   2,616 19,901  136 282 109 171 132

Jul-23 1.160 0.146 0.949 0.446 2.701 8,557  586  8,166   2,616 19,925  136 249 116 182 136

Aug-23 1.242 0.177 0.954 0.494 2.867 8,559  586  8,166   2,622 19,933  145 302 117 200 144

Sep-23 1.161 0.161 0.885 0.371 2.578 8,559  586  8,166   2,622 19,933  136 275 108 152 129

Oct-23 1.125 0.163 0.870 0.308 2.466 8,559  587  8,166   2,622 19,934  131 278 107 125 124

Nov-23 1.246 0.186 0.961 0.409 2.802 8,559  588  8,166   2,622 19,935  146 317 118 149 141

Dec-23 1.313 0.173 1.011 0.377 2.874 8,559  588  8,166   2,622 19,935  153 294 124 133 144

Jan-24 1.416 0.190 1.055 0.380 3.041 8,569  588  8,166   2,622 19,945  165 323 129 134 152

Feb-24 1.788 0.256 1.099 0.422 3.565 8,569  588  8,166   2,622 19,945  209 436 135 151 179

Mar-24 1.395 0.200 1.061 0.352 3.008 8,616  588  8,166   2,639 20,009  162 340 130 125 150

Apr-24 1.313 0.216 1.036 0.368 2.933 8,620  588  8,166   2,639 20,013  152 368 127 130 147

May-24 1.294 0.196 1.017 0.349 2.856 8,620  588  8,166   2,639 20,013  150 334 125 125 143

Jun-24 1.275 0.191 1.058 0.508 3.032 8,620  588  8,166   2,639 20,013  148 325 130 184 152

Jul-24 1.310 0.185 1.076 0.494 3.065 8,620  588  8,166   2,639 20,013  152 315 132 182 153

Aug-24 1.279 0.166 1.090 0.512 3.047 8,621  588  8,178   2,639 20,025  148 283 133 188 152

Sep-24 1.278 0.165 1.034 0.399 2.876 8,621  588  8,178   2,657 20,043  148 281 126 147 143

Oct-24 1.296 0.160 1.019 0.340 2.815 8,621  591  8,178   2,657 20,046  150 271 125 122 140

Nov-24 1.250 0.184 0.967 0.482 2.883 8,621  591  8,178   2,657 20,046  145 312 118 165 144

Dec-24 1.231 0.182 1.079 0.408 2.900 8,621  593  8,178   2,657 20,048  143 307 132 134 145

Jan-25 1.242 0.187 1.105 0.381 2.915 8,621  593  8,178   2,657 20,048  144 316 135 124 145

Feb-25 1.321 0.186 1.120 0.408 3.035 8,621  593  8,178   2,657 20,048  153 314 137 134 151

Mar-25 1.374 0.214 1.133 0.390 3.111 8,621  593  8,178   2,657 20,048  159 361 139 129 155

CSD:  Cardiff Sanitary Division

RSF:  Ranch Santa Fe Community Service District

SB:  Solana Beach

DM:  City of Del Mar

EDU:  Equivalent Dwelling Unit

TABLE 2 - SAN ELIJO WATER CAMPUS MONTHLY REPORT - FLOWS AND EDUS

TOTAL 
DESIGN

AVERAGE UNIT INFLUENT FLOW RATE 
(GAL/EDU/DAY)

CONNECTED EDUs
AVERAGE DAILY INFLUENT FLOW 

RATE (MGD)
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Figure 4 (below) presents the 3-year historical average daily flows per month for each contributing 
agency. This is to provide a historical overview of the average flow treated for each agency. Also 
shown in Figure 4 is the total wastewater treatment capacity of the water campus, 5.25 mgd, of which 
the Cities of Encinitas and Solana Beach has the right to 2.2 mgd, Rancho Santa Fe Community 
Service District leases 0.25 mgd, and the City of Del Mar leases 0.60 mgd. 
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City of Escondido Flows 
 
The average and peak flow rate for the month of March 2025 from the City of Escondido's Hale Avenue 
Resource Recovery Facility, which discharges through the San Elijo Ocean Outfall, is reported below 
in Table 3.  
 

TABLE 3 – CITY OF ESCONDIDO FLOWS 

  
 

Flow (mgd) 

Escondido (Average flow rate)  7.6 

Escondido (Peak flow rate)  18.5 

      
 
Connected Equivalent Dwelling Units 
 
The City of Solana Beach updated the number of connected EDUs that are reported to the SEJPA in 
August 2024. The number of connected EDUs for City of Del Mar was updated in September 2024. 
City of Encinitas and Rancho Santa Fe CSD update their connected EDUs report every month. The 
number of EDUs connected for each of the Member Agencies and lease agencies is reported in Table 
4 below.  
 

TABLE 4 – CONNECTED EDUs BY AGENCY 

 
        

Connected (EDU) 

Cardiff Sanitary Division   8,621 

Rancho Santa Fe SID   593 

City of Solana Beach   7,840 

San Diego (to Solana Beach)   337 

City of Del Mar  2,657 

Total EDUs to System   20,048 

 
 
Respectfully submitted, 
 
 
       
Michael T. Thornton, P.E. 
General Manager 
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* AGENDA ITEM NO. 10 
 
 
 SAN ELIJO JOINT POWERS AUTHORITY 
 MEMORANDUM 
 
 May 20, 2025 
 
 
TO:  Board of Directors 

San Elijo Joint Powers Authority 
 
FROM:  General Manager 
 
SUBJECT: RECYCLED WATER REPORT – MARCH 2025 

 
 
RECOMMENDATION 

 
No action required. This memorandum is submitted for information only. 

 
DISCUSSION 

 
Recycled Water Production 

For the month of March 2025, recycled water demand was 64.4 acre-feet (AF), which was 64.4 
AF of recycled water and no supplemental water. March demand approximated budget 
expectations of 65 AF. Demand for the first nine months of the fiscal year is 17.7% ahead of 
budget. 

Figure 1 (attached) provides a graphical view of annual recycled water demand spanning the last 
10 fiscal years, with the overlay of annual rainfall. Since the recycled water program primarily 
serves outdoor irrigation, annual demand is reduced during wet periods and increases during 
times of drought. Figure 2 (attached) shows the monthly recycled water demand for each March 
for the last ten years to provide a year-over-year comparison. Figure 3 (attached) compares 
budget versus actual recycled water sales for FY 2024-25. 

 
 
Respectfully submitted, 
 
 
       
Michael T. Thornton, P.E. 
General Manager 
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10-3 

 
 



10-4 

 
 

 
 



11-1 

* AGENDA ITEM NO. 11 
 
 
 SAN ELIJO JOINT POWERS AUTHORITY 
 MEMORANDUM 
 
 May 20, 2025 
 
 
TO: Board of Directors 
 San Elijo Joint Powers Authority 
 
FROM: General Manager 
 
SUBJECT: REPORTABLE MEETINGS  
 
 
RECOMMENDATION 
 
No action required. This memorandum is submitted for information only. 
 
 
BACKGROUND 
 
The General Manager or his designee may meet monthly with one or more Board Members in 
preparation for the Board Meeting.  
 
 
DISCUSSION 
 
The following meetings have taken place since previously reported:  
 

1. Meeting to review Board Meeting Agenda with Chairperson Becker on April 11, 2025. 
 
 
FINANCIAL IMPACT 
 
Per the SEJPA Restatement Agreement, SEJPA offers the Board Member $160 for each 
reportable meeting, which the Board Member may choose to accept or reject. These meetings 
are accounted for in our annual budget.  
 
 
Respectfully submitted, 
 
 
 
       
Michael T. Thornton, P.E. 
General Manager 
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* AGENDA ITEM NO. 12 
 
 
 SAN ELIJO JOINT POWERS AUTHORITY 
 MEMORANDUM 
 
 
 May 20, 2025 
 
 
TO: Board of Directors 
 San Elijo Joint Powers Authority 
 
FROM: General Manager 
 
SUBJECT: SAN ELIJO JOINT POWERS AUTHORITY CONTRACT FOR PROCUREMENT 

OF LIQUID CALCIUM NITRATE FOR FISCAL YEAR 2025-26 
 
 
RECOMMENDATION 
 
It is recommended that the Board of Directors: 
 

1. Authorize the General Manager to enter into an agreement with Pennco, Inc. for 
the procurement of liquid calcium nitrate (LCN) for an amount not to exceed 
$105,900; and 
 

2. Discuss and take action as appropriate. 
 
 
BACKGROUND 
 
Each year, the San Elijo Joint Powers Authority (SEJPA) solicits bids for chemicals used in the 
treatment of wastewater and the production of recycled water, in accordance with Resolution No. 
2022-01: Resolution of the Board of Directors Establishing Purchasing Policies and Procedures 
for the San Elijo Joint Powers Authority (Purchasing Policy). 
  
SEJPA uses liquid calcium nitrate (LCN) in the wastewater collection system to interrupt the 
biological processes that cause septicity that can negatively impact the wastewater treatment 
process. LCN helps reduce odors and corrosion in the collection system, pump stations, and at 
the treatment facility. The current LCN contract is in the final year of a three-year term, with a unit 
cost of $4.18 per gallon. 
 
 
DISCUSSION 
 
In April 2025, SEJPA issued a public bid via PlanetBids for the procurement of LCN, including a 
turn-key system with double-walled chemical storage tanks and dosing equipment. Based on the 
bids received and the agency’s operational needs for FY 2025–26, the proposed contract amount 
exceeds the General Manager’s $50,000 authority and requires Board approval. The new contract 
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term is for one year, with the option to renew for up to two additional one-year periods. 
  
Bids were opened on May 1, 2025. One bidder did not properly acknowledge the issued 
addendum and was deemed non-responsive. The responsive bids are summarized in the table 
below: 
 
Table 1 – Liquid Calcium Nitrate 
Vendor Cost per gallon Gallon Total Price 
Pennco, Inc. $3.53 30,000 $105,900 
Evoqua Water Technologies, LLC Non-Responsive   

 
 
FISCAL IMPACT 
 
The lowest responsive and responsible bid was submitted by Pennco, Inc. at a price of $3.53 per 
gallon—a 15.6% reduction from the current contract price of $4.18 per gallon. The Recommended 
Budget for FY 2025–26 provides sufficient funding for the above quote for the purchase of LCN. 
 
 
 
It is therefore recommended that the Board of Directors: 

 
1. Authorize the General Manager to enter into an agreement with Pennco, Inc. for the 

procurement of liquid calcium nitrate for an amount not to exceed $105,900; and 
 

2. Discuss and take action as appropriate. 
 

 
Respectfully submitted, 
 
 
 
       
Michael T. Thornton, P.E. 
General Manager 
 
 
Attachment: 

1. Bid Form – Pennco, Inc. 
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* AGENDA ITEM NO. 13 
 
 
 SAN ELIJO JOINT POWERS AUTHORITY 
 MEMORANDUM 
 
 
 

May 20, 2025 
 
 
TO: Board of Directors 
 San Elijo Joint Powers Authority 
 
FROM: Director of Infrastructure and Sustainability 
 
SUBJECT: CONSTRUCTION PHASE CONTRACT AMENDMENTS FOR THE BIOSOLIDS 

DEWATERING FACILITY IMPROVEMENT PROJECT  
 
 
RECOMMENDATION 
 
It is recommended that the Board of Directors: 
 

1. Ratify Change Order No. 13 (increase contract value by $14,217 and 0 days) for 
work previously approved by the Board; 
 

2. Authorize the General Manager to execute Contract Change Order No. 14 in an 
amount of $99,774 and extend completion date by 14 calendar days for additional 
construction services related to the Biosolids Dewatering Facility Improvements 
project; and 

 
3. Discuss and take action as appropriate. 

 
 
BACKGROUND 
 
The Biosolids Dewatering Facilities Improvements Project (Biosolids Project) consists of two 
major components – (1) replacement of the aging biosolids dewatering equipment, polymer 
system, electrical systems, and biosolids handling systems, and rehabilitation of the dewatering 
building and ancillary systems and structures; and (2) replacement of Main Switchboard No. 2 
(MS-2) which feeds secondary, tertiary, Advanced Water Purification (AWP), and solids 
treatment processes. The biosolids facility and MS-2 were originally constructed in 1991 and 
are approaching the end of their service life and the building is exhibiting deterioration that 
requires remediation.  
 
The project was publicly bid and SEJPA awarded a contract to GSE Construction, Inc. (GSE) 
in January 2023 in the amount of $8,687,200. SEJPA has executed Contract Change Order 
(CCO) Nos. 1 through 13 to date totaling $611,590 and granted time extension of 125 calendar 
days, bringing the construction contract value to $9,298,791.  
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DISCUSSION 
 
Project Status: The construction phase is 90% complete with a completion date of July 1, 2025. 
The project contingency of $207,890 represents 8% of the remaining contract value. Overall, the 
project is trending to be under the Board approved budget at the completion of all currently 
contracted work.  
 
Ratification of CCO No. 13: At the December 14, 2024 Board meeting, the Board authorized the 
General Manager to negotiate costs for repairs to the Dewatering Building roof, which has 
approximately 33 years of service in a corrosive industrial environment and was determined to be 
structurally compromised. CCO No. 11 covered structural modifications, infill, roofing, and 
painting. CCO No. 13 covered the balance of the infill work including disposal of zinc-laden debris 
generated from the repair work for a cumulative change order value of $131,661 charged against 
the $160,000 allowance previously approved by the Board. Through collaborative process 
between SEJPA staff, project engineering and construction management consultants and the 
construction contractor developed a cost-effective repair and refurbishment approach that 
avoided impacts to the construction schedule. All work necessary to restore structural integrity 
and protective coatings was completed for less than the estimated cost, preserving $28,339 that 
will be returned to the project contingency fund.  
 
Authorization of CCCO No. 14: This change order consolidates 10 discrete extra work items 
directed by SEJPA to coordinate new work with existing facilities and to incorporate improvements 
to operational safety and reliability. CCO No. 14 results in additional cost of $99,774 and extends 
the contract completion by 14 calendar days (to July 1, 2025). The contract changes are 
summarized as follows: 
 

- At the onset of the construction phase, SEJPA worked with the construction contractor to 
implement a temporary centrifuge layout that best accommodated O&M access during 
construction. Additionally, the selected location allowed SEJPA to resolve a legacy vehicle 
circulation bottleneck around the dewatering process area. This change order includes 
final grading, paving and miscellaneous concrete work around the dissolved air floatation 
tanks and biosolids loading scale/hopper. 

- In March-April 2025, SEJPA directed the repair and replacement of a leaking natural gas 
pipe across the San Elijo Water Campus under an emergency contract. The emergency 
work was completed in April 2025 and SEJPA directed the contractor to leave temporary 
trench patch as the area was adjacent to and impacted by ongoing construction. The 
Biosolids Dewatering Project included a competitively-bid unit price for paving and SEJPA 
negotiated with the contractor to complete final paving of the natural gas pipe replacement 
trench in conjunction with site restoration work at the completion of the dewatering project 
construction. This approach leverages economy of scale and competitive bid pricing for 
work that needs to be completed onsite in the near future.  

- SEJPA’s O&M team is operating a temporary centrifuge during the construction of the new 
dewatering facility. Through that experience, the O&M team has benefited from training 
and operational practice that will be applied to the permanent dewatering facility 
operational strategy. This change order includes technical support provided to SEJPA’s 
O&M team to help manage struvite formation on temporary centrifuge and the addition of 
centrate samples ports to facilitate process control in the permanent facility. 
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- During the commissioning of the new MS2, additional requirements were made by SDG&E 
and SEJPA’s solar power provider (under contractual power-purchase agreement). 
SEJPA coordinated the construction contractor, electrical equipment manufacturer, and 
design engineer to identify and implement a cost-effective solution to integrate the existing 
PV-solar system into the new MS-2 meeting the requirements of SDG&E and the solar 
power provider.  

- SEJPA’s in-house mechanical and electrical team has worked collaboratively with the 
electrical contractor to resolve unforeseen conditions that have resulted in additional 
electrical work to power existing dissolved air floatation (DAF), to install lighting in existing 
MS2 building and around the existing sludge hopper and truck scale, and to integrate 
controls for owner-furnished sludge feed pumps. 

- SEJPA directed the contractor to modify existing dewatering building roof scuppers to 
direct drainage away from new process areas and fix existing drainage channel supports. 

 

FISCAL IMPACT 
 
The Biosolids Project is fully funded through the Wastewater Capital Program, with a cost-sharing 
contribution from the Recycled Water Program for the MS2 Replacement, which benefits both 
programs. The total project budget is $11.2 million, including a $1.02 million contingency. 
 
Following the execution of Contract Change Order No. 14, in the amount of $99,774, 
approximately $207,890 in unencumbered contingency funds will remain. The project is currently 
about 90% complete, with roughly 20% of the contingency budget still available. The projected 
completion date is July 1, 2025 and the project is tracking to be completed slightly under budget. 
 
RECOMMENDATION 
 

It is therefore recommended that the Board of Directors: 
 

1. Ratify Change Order No. 13 (increase contract value by $14,217 and 0 days) for work 
previously approved by the Board; 

 
2. Authorize the General Manager to execute Contract Change Order No. 14 in an amount 

of $99,774 and extend completion date by 14 calendar days for additional construction 
services related to the Biosolids Dewatering Facility Improvements project; and 

 
3. Discuss and take action as appropriate. 

 
Respectfully submitted, 
 
 
 
       
 

Thomas C. Falk, P.E., PMP 
Director of Infrastructure and Sustainability  
 
Attachments: 

 1. Construction Contract Change Order No. 13 
 2. Construction Contract Change Order No. 14 
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2695 Manchester Avenue Cardiff by the Sea, CA 92007

Contract Change 
Order (CCO) No.  

13 

Contract Name: Biosolids Dewatering Facility 
Improvement 

Contract No.: 
Program Code: 

2023-026 SC 
13019 

Contractor:  
Construction  

GSE Construction Created By: George Foote 

Date: May 12, 2025 Reviewed By: Tom Falk 
Status: Accepted By: Tom Falk 
Revision: Approved By: Michael Thornton 
Time Change (Days) Zero CCO Amount: $14,217.00 
Summary 

1. PCO #46
2. PCO #60
3.

Attachments: PCO #46 & 60. 

To Contractor: You are hereby directed to make the herein described changes from the Contract Documents. 
Note: This CCO is not effective until approved by San Elijo Joint Power Authority’s General Manager. 
CCO SCOPE OF WORK DESCRIPTION 

The scope of this work includes all the work described in: 

1. PCO #46(add)- The existing paint on the steel roof deck inside the dewatering building tested
high in zinc requiring special provisions for removal and hazardous waste disposal of the blast
media. Add-$11,495.00

2. PCO #60(add)-Additional welding necessary to accommodate existing roof structure
conditions (constructability) to complete the infill the existing skylights with steel and
concrete. Add-$2,722.00.

CCO COST (ADD/DEDUCT/NET) DESCRIPTION 
CONTRACT SUMMARY 
Original Contract Amount……………………………………………………………………. $ 8,687,200.00 
Net Change from Previous CCOs (1-12) $ 597,373.64 
Contract Amount Prior to this CO CCO (1-11)………………………………………. $ 9,284,573.64 
Contract Amount Change by this CCO (13)…………………………………………… $ 14,217.00 
New Contract Amount (1-13)………………………………………………………………. $ 9,298,790.64 

In Words:  Nine Million, Two Hundred Ninety-Eight Thousand, Seven Hundred Ninety Dollars 
and 64/100ths Dollars 

Notice to Proceed Date……………………………………………………………………….. March 15, 2023 
Original Contract Time…………………………………………………………………………. 700 Calendar Days 
Original Contract Completion Date………………………………………………………. February 11, 2025 

Contract Time Change from Previous CCOs………………………………………….. 125 Days 
Contract Completion Date Prior to this CCO………………………………………… June 17, 2025 
Contract Time Change by this CCO………………………………………………………. 0 Calendar Days 
New Contract Completion Date…………………………………………………………… June 17, 2025 

No. 13 Attachment 1



San Elijo Joint Powers Authority CCO # 13 
Biosolids Dewatering Facility Improvements: Date: May 12, 2025 
Contract No. 2023-026 SC    Program Code: 13019 
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APPROVALS 
Contractor By: Date: 

Steven Villanueva, PM, GSE Construction 
Construction 
Manager 

By: Date: 

George Foote Construction Manager, Valley CM 
SEJPA By: Date: 

Thomas Falk, Director of Infrastructure and Sustainability, 
San Elijo Joint Powers Authority 

SEJPA By: Date: 

Michael Thornton, General Manager, 
San Elijo Joint Powers Authority 

Notes: 
1. It is understood and agreed that the above adjustments constitute compensation in full on behalf of the Contractor,

its Subcontractors and Suppliers, for all costs and markups directly or indirectly attributed to the change ordered,
for all time impacts and work sequencing related thereto and all extended overhead costs, and for performance of
all remaining and change order Work within the Contract Time stated.

2. All other Contract Work and Terms and Conditions of the Contract remain unchanged. 
3. If the Contractor does not sign acceptance of this CCO, attention is directed to the requirements of the Contract

Documents as to proceeding with the ordered Work and filing a written protest within the time stipulated. 

5/13/2025

5/13/25

5/13/2025

5/14/2025
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2695 Manchester Avenue Cardiff by the Sea, CA 92007 

Contract Change 
Order (CCO) No. 

14 

Contract Name: Biosolids Dewatering Facility 
Improvement 

Contract No.: 
Program Code: 

2023-026 SC 
13019 

Contractor: 
Construction 

GSE Construction Created By: George Foote 

Date: May 9, 2025 Reviewed By: Tom Falk 
Status: Accepted By: Tom Falk 
Revision: Approved By: Michael Thornton 
Time Change (Days) Fourteen (14) CCO Amount: $99,774.00 
Summary PCO #32, PCO #35, PCO #40, PCO #65, PCO #69, PCO #70, PCO #71, PCO #72, 

PCO #73, PCO #75,  

Attachments: PCO #32, #35, #40, #65, #69, #70, #71, #72, #73, & #75. 

To Contractor: You are hereby directed to make the herein described changes from the Contract Documents. 
Note: This CCO is not effective until approved by San Elijo Joint Power Authority’s General Manager. 
CCO SCOPE OF WORK DESCRIPTION 

The scope of this work includes all the work described in: 

1. PCO #32 (add)-The existing drain channel rebate angles in the dewatering building needed to
be reconnected to the existing concrete where they had come loose. This change reattached
the angles and grouted the frame back into the concrete. Add-$2,031.00.

2. PCO #35(add)-The existing island around the DAFT process was removed to accommodate
SEJPA’s preferred location for temporary centrifuge. Contractor will restore the island and
improve site circulation by constructing a small retaining wall and new asphalt to allow easier
access for sludge trucks entering the biosolids scale. This additional cost also includes patch of
over 800 sf of pipe trench for the gas line repair. This asphalt restoration, directed by SEJPA is
over and above the Schedule B, Bid Item #1 allowance of 2,500 sf @ $20/sf which will be
invoiced separately by the contractor. This change also extends the contract date by 14
calendar days non-compensable because the island refurbishment cannot be accomplished
until after the new centrifuges are in operation and the temporary centrifuge is removed.
Add-$52,551.00.

3. PCO #40 (add)-Temp centrifuge technical support for additional training of preventative
maintenance negotiated down from the original amount. Add-$1,126.00.

4. PCO #65 (add)- The project design did not take into consideration the existing solar system
electrical requirements. This work incorporated the solar system into the plant electrical. Add
$17,013.00.

5. PCO #69 (no cost)- RFI #123 required a separate DAF power source. $0.00.
6. PCO #70 (add)-The contract documents didn’t require lights at the new polymer canopy to

light up the existing hopper and structure, this also included incorporating electrical inclusion
of new solenoid valves for the existing sludge pumps into the controls for the new
centrifuges. Add-$18,000.00.
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San Elijo Joint Powers Authority  CCO # 14 
Biosolids Dewatering Facility Improvements:  Date: May 9, 2025 
Contract No. 2023-026 SC    Program Code: 13019 
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7. PCO #71 (add)-Field investigate Southern Contracting existing sludge pump power and 
controls wiring. Add-$2,063.00. 

8. PCO #72 (no cost)-Reinstall lights in switchboard room that required to be removed for new 
construction. $0.00. 

9. PCO #73 (add)-Addition of centrate sample ports to the centrate drain lines. Add-$4,518.00. 
10. PCO #75 (add)-The existing dewatering building had existing roof scuppers that would drain 

on top of new electrical junction boxes. This change order extends the scuppers to direct 
drainage away from new process area. Add-$2,472.00 

CCO COST (ADD/DEDUCT/NET) DESCRIPTION 
CONTRACT SUMMARY 
Original Contract Amount……………………………………………………………………. $ 8,687,200.00 
Net Change from Previous CCOs (1-13) $ 611,590.64 
Contract Amount Prior to this CO CCO (1-13)………………………………………. $   9,298,790.64 
Contract Amount Change by this CCO (14)…………………………………………… $ 99,774.00 
New Contract Amount (1-14)………………………………………………………………. $ 9,398,564.64 
 In Words:  Nine Million, Three Hundred Ninety-Eight Thousand, Five Hundred Sixty-Four 

Dollars and 64/100ths Dollars 
Notice to Proceed Date……………………………………………………………………….. March 15, 2023 
Original Contract Time…………………………………………………………………………. 700 Calendar Days 
Original Contract Completion Date………………………………………………………. February 11, 2025 
  
Contract Time Change from Previous CCOs………………………………………….. 125 Days 
Contract Completion Date Prior to this CCO………………………………………… June 17, 2025 
Contract Time Change by this CCO………………………………………………………. 14 Calendar Days 
New Contract Completion Date…………………………………………………………… July 1, 2025  
  
APPROVALS 
Contractor By:  Date:  

 Steven Villanueva, PM, GSE Construction 
Construction 
Manager 

By:  Date:  

 George Foote Construction Manager, Valley CM 
SEJPA By:  Date:  

 Thomas Falk, Director of Infrastructure and Sustainability,  
San Elijo Joint Powers Authority 

SEJPA By:  Date:  

 Michael Thornton, General Manager,  
San Elijo Joint Powers Authority 

Notes: 
1. It is understood and agreed that the above adjustments constitute compensation in full on behalf of the Contractor, 

its Subcontractors and Suppliers, for all costs and markups directly or indirectly attributed to the change ordered, 
for all time impacts and work sequencing related thereto and all extended overhead costs, and for performance of 
all remaining and change order Work within the Contract Time stated.  

2. All other Contract Work and Terms and Conditions of the Contract remain unchanged. 
3. If the Contractor does not sign acceptance of this CCO, attention is directed to the requirements of the Contract 

Documents as to proceeding with the ordered Work and filing a written protest within the time stipulated. 
 

5/13/2025

5/13/25

5/13/2025

Pending Board Approval
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* AGENDA ITEM NO. 14 
 
 
 SAN ELIJO JOINT POWERS AUTHORITY 
 MEMORANDUM 
 
 May 20, 2025 
 
TO:  Board of Directors 
  San Elijo Joint Powers Authority 
 
FROM:  Director of Finance and Administration 

SUBJECT: SAN ELIJO JOINT POWERS AUTHORITY FISCAL YEAR 2025-26 
RECOMMENDED BUDGET UPDATE 

 
RECOMMENDATION 
 
It is recommended that the Board of Directors: 
 
 1. Discuss and take action as appropriate. 
 
 
BACKGROUND 

Each year, the San Elijo Joint Powers Authority (SEJPA) prepares a recommended budget for 
the upcoming fiscal year. The proposed budget is presented to the Board in April and made 
available to the public for review and comment. Feedback and suggested changes are invited 
from the Board, Member Agencies, the public, and other government agencies that receive 
SEJPA services. In addition, SEJPA staff review the budget in collaboration with staff from both 
Member Agencies and other government agencies who utilize SEJPA services. 
 
DISCUSSION 

At the April 2025 SEJPA Board meeting, staff presented the FY 2025-26 Recommended Budget 
to the Board of Directors for public review and comment. In addition, the budget has been provided 
to staff of both Member Agencies as well as other government agencies that utilize SEJPA’s 
services.  

To date, SEJPA has not received any comments or proposed changes to the Budget. As noted 
in the General Manager’s report at the April 2025 Board Meeting, the recycled water rate used to 
project sales revenue for FY 2025–26 will change from a previously assumed 12% annual 
increase effective July 1, 2025, to a phased approach: a 3.9% increase effective July 1, 2025, 
followed by a second 7.8% increase on January 1, 2026. Although the 2026 rate projection has 
not yet been approved through a cost-of-service study, it is being used for budgeting purposes 
pending the completion of that study. The budget will be presented to the Board of Directors for 
adoption at the June meeting along with the investment policy and appointment of the SEJPA 
Treasurer for FY 2025-26.  
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RECOMMENDATION 
 
It is therefore recommended that the Board of Directors: 
 
 1. Discuss and take action as appropriate. 
 
 
Respectfully submitted, 
 
 
 

   
Kevin Lang, CPA 
Director of Finance and Administration 
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 AGENDA ITEM NO. 16 
 
 

SAN ELIJO JOINT POWERS AUTHORITY 
MEMORANDUM 

 
May 20, 2025 

 
TO:  Board of Directors 

 San Elijo Joint Powers Authority 
 
FROM:  Director of Infrastructure and Sustainability 
 
SUBJECT: ACCEPT THE MOONLIGHT BEACH PUMP STATION MODIFICATIONS 

CONSTRUCTION PROJECT 
 
 
RECOMMENDATION 
 
It is recommended that the Board of Directors: 
 

1. Authorize the General Manager to Accept the Moonlight Beach Pump Station 
Modifications Project on behalf of the SEJPA and record the project Notice of 
Completion; and 

 
2. Discuss and take action as appropriate. 

 
 
BACKGROUND 
 
The Moonlight Beach Pump Station Modifications Project replaced aging mechanical 
components to improve operational reliability and reduce maintenance frequency and intensity. 
Specifically, the project scope includes: 
 

• Replacement of three 20-year-old extended-shaft pumps and in-line grinders with new 
dry-pit, solids-handling submersible pumps and motors; 

• Addition of a smaller jockey pump to improve operations in low-flow conditions; 
• Replacement of aging mechanical, structural, and electrical components; and 
• Miscellaneous site and safety improvements. 

 
The project was publicly bid and SEJPA awarded a contract to the lowest, responsive bidder, 
Ahrens Mechanical in August 2023 in the amount of $1,570,000. 
 
 
DISCUSSION 
 
In April 2025, Ahrens Mechanical completed the final contract scope for the Moonlight Beach 
Pump Station Modifications Project. Acceptance of the project by SEJPA and the filing of the 
Notice of Completion (NOC) will initiate closeout of the public works contract with the contractor, 
sub-contractors and suppliers. SEJPA will file the NOC with the San Diego County Clerk. Final 
retention payment will be made to the Contractor after acceptance and recordation of the NOC. 
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The project was completed within the Board-approved budget and the project team was effective 
at managing schedule constraints, supply chain delays, and intrusive construction in a highly 
visible public area. Highlights include: 
 

 No wastewater spills, no injuries, and no pending contractor claims; 
 New pumps, motors, and VFD’s will allow for greater operating range and efficiency 

while lessening required maintenance and improving asset life; 
 Programming, startup, and commissioning of new PLC and control logic by SEJPA’s in-

house SCADA and electrical & instrumentation technicians; and 
 Two successful overnight pump station shutdowns to accommodate forcemain isolation 

for flowmeter replacement and bypass valve replacement. 
 Strong partnership with the City of Encinitas engineering and public works staff. 
 Project completed with $119,457 in remaining contingency funding. 

 
 
FINANCIAL IMPACT  
 
SEJPA authorized a total of 8 change orders on the project totaling $117,398 and extending the 
project completion to April 4, 2025 under prior Board approvals and the General Manager’s 
signing authority. Overall, the construction phase was completed within the Board-approved 
project budget of $2.3 million as represented in the following table:  
 
Project Element Encumbered Cost (rounded) 
Engineering and Design (Horrocks/Kelsey) $                       87,851 
Construction (Ahrens) – including CCOs 
Parts Supplied by SEJPA 

1,687,398  
17,814 

CM&I (CDM Smith) 253,490  
Bidding Support and ESDC (Dudek) 49,990 
Administration & Legal 84,000 
Construction Contingency (Remaining) 119,457 
TOTAL $                   2,300,000 

 
RECOMMENDATION 
 
It is recommended that the Board of Directors: 
 

1. Authorize the General Manager to Accept the Moonlight Beach Pump Station 
Modifications Project on behalf of the SEJPA and record the project Notice of 
Completion; 

 
2. Discuss and take action as appropriate. 

 
 
Respectfully submitted, 
 
 
       
Thomas C. Falk, P.E., PMP 
Director of Infrastructure and Sustainability  
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 AGENDA ITEM NO. 17 
 
 
 SAN ELIJO JOINT POWERS AUTHORITY 
 MEMORANDUM 
 
 

 May 20, 2025 
 
TO: Board of Directors 
 San Elijo Joint Powers Authority 
 
FROM: Director of Finance and Administration 
 
SUBJECT: RECYCLED WATER COST OF SERVICE WORKSHOP 
 
 

RECOMMENDATION 
 
It is recommended that the Board of Directors: 

 
1. Advise staff on which rates to include in the cost of service study report; and 

2. Discuss and take action as appropriate. 
 
 
 

BACKGROUND 

The San Elijo Joint Powers Authority (SEJPA) operates a recycled water utility that serves four 
water purveyors—Santa Fe Irrigation District (SFID), San Dieguito Water District (SDWD), 
Olivenhain Municipal Water District (OMWD), and the City of Del Mar (Del Mar)—under 
separate wholesale agreements. SEJPA also provides interruptible service to the Encinitas 
Ranch Golf Authority (ERGA). 

When the program started in Fiscal Year 2000, recycled water rates were based on 85% of 
potable water rates (“Indexed Pricing”). In Fiscal Year 2012-13, SEJPA transitioned to a cost-
of-service methodology while maintaining the 85% reference as a competitive benchmark. 

Since 2000, SEJPA has received annual incentive payments from the San Diego County Water 
Authority (CWA) and Metropolitan Water District (MWD), averaging $720,000 and covering 
nearly 29% of SEJPA’s FY 2023-24 operating expenses. These incentives will expire at the end 
of August 2025. Additionally, inflation and reduced water sales during two consecutive wet years 
(FY 2023 and FY 2024) have further increased financial pressure on the recycled water 
program. 

 
DISCUSSION 
 

SEJPA has retained Carollo Engineers to prepare the 2025 Recycled Water Rate Study. The 
study will evaluate wholesale rates, financial stability, and projected demand, with 
recommendations for Fiscal Years 2026 through 2029. 
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Several key issues are driving the rate update: 

 Loss of Incentives: Expiration of $720,000 in annual CWA and MWD funding in FY 2026. 
 

 Inflation Impacts: The current 3.9% annual rate increase, approved in 2021, is no longer 
sufficient to cover rising costs. 
 

 Reduced Water Sales: Consecutive wet years have lowered demand, affecting revenue. 
 

 Aging Infrastructure: After 25 years in operation, key system components require 
rehabilitation or replacement. 

The study will include revenue sufficiency modeling across different demand scenarios to 
ensure financial stability. It will also assess reserve levels and may recommend adjustments to 
SEJPA’s reserve policy. 

Proposed Rate Alternatives: 
The following rate scenarios will be reviewed at the workshop. Each includes the scheduled 
3.9% increase beginning on July 1, 2025, followed by proposed increases effective January 1 
in subsequent years: 

 Alternative 1: 3.9% / 10.0% / 10.0% / 8.0% / 8.0% 
 Alternative 2: 3.9% / 7.8% / 12.0% / 6.5% / 6.0% 
 Alternative 3: 3.9% / 7.8% / 9.8% / 7.8% / 6.9% 

The workshop will evaluate how each alternative affects future revenues, reserve targets, and 
debt service coverage. Additional information will also be presented to provide context to the 
potential rate increases, to include opportunities to increase connections to the recycled water 
system, and  how SEJPA ranks when compared to its peer group for recycled water rates. The 
Board’s feedback will guide preparation of the draft cost-of-service study. 

Recycled Water Cost of Service Schedule: 
 
May 2025 – Workshop #2 
July 2025 – Implement approved 3.9% rate increase 
August 2025 – Present preliminary rate study to Board 
September 2025 – Board adoption of updated recycled water rates 
 
 
FINANCIAL IMPACT 
 
There is no immediate financial impact associated with this workshop. The final cost-of-service 
study will support the development of sustainable recycled water rates for FY 2026 through 
2029, ensuring recovery of operating expenses, debt service, and capital improvement costs. 
 
 
It is therefore recommended that the Board of Directors: 

 
1. Advise staff on which rates to include in the cost of service study report; and 

 
2. Discuss and take action as appropriate. 
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Respectfully submitted, 
 

  
Kevin Lang, CPA 
Director of Finance and Administration 
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